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Project Summary Report wmmmmmw
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Contractor's Name: Project Resources Inc. RS 20225
Contract Number: W9128F-04-D-0016
Site Name & Location: VB I-70 Superfund Site
Time Period: |  05JUNO4 11JUN04 Report # oM
Project Safety Report
Days Worked To Date: 72 Date of Last Accident; 28APRO4
Project Man-hours To Date: 14,723.25 Hours Worked w/o Accident: 8,487.75
Comments/tssues: None,
PUB Lﬂ
Project QC/QA Report C
Project Deficiencies: | None,
Comments/issues: None.
Project Schedule Report
Task Scheduled : Current ' %
Start Finished DUR Start Finished DUR Complete
Remediation 01APRO4 15JUN0Y 1APRO4* 15JUNDA 80
Property Close-Out 01MAYO04 30SEPOA OLMAYD4~ 30SEPGY 30
Final Report 01DEC04 15JAN0S 0
PROJECT 01APRO4 28JAN05 O1APRO4* | 28JANOS ()

* These dates are actual dates.

Conditions/Events which have/may result in delayed progress

None,

Current Project Activities

« Crew returned on Monday, June 7, 2004. Field operations began at 12:00.

Eight properties remediated this week to backfill, for a total of 75 to date on this contract,

Property owners were contacted and restoration appointments were scheduled.

Fourteen restoration appointrents completed for a total of 207 to date.

Three completion appeointrments completed.

Digital copies of property files were created and property completion packets composed,

Victor Ketellapper, EPA, and Barbara O'Grady, CDPHE, on-site Wednesday, June 9, 2004 for a weekly
meeting.

Site work plan and amendments are currently being revised.

Three disposal samples collected and submitted for disposat analysis.

Upcoming Project Activities

+ Completion of properties for this Contract will occur next week.
+ Five properties scheduled for remediation next week.
¢ Begin initial set-up of lead assessment and abatement procedures.
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Project Quantities

item Unit Last Report To Date Comment
Completed Properties Property 67 75
Square Footage Excavated SF 257,129 280,461

Project Photos
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Additional Comments/Observations
[ o None |

Signed: Michelle Smith Date: 11JUNO4
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